

CENTRAL LAKES REGION SANITARY DISTRICT
Meeting November 2, 2006

The project is in three phases

Phase I Lobster Lake Area

Phase II Brandon Township Area

Phase III Miltona and Irene Area

Phase I, The Resolution passed last month was forwarded to ALSAD and will be on their agenda for November 8th. The discussion of a salary survey last month is on hold until results of survey being done for Phase II is completed.

Phase II, WSN along with another firm from Rothsay have been planning cluster systems for this area. Six different sites were identified and were discussed. An estimate of total cost would be 3.6 million which would be about \$23,700 per EDU. This could be reduced considerably if existing tanks are able to be used. The big advantage of this system over individual home systems is that there would be scheduled maintenance, pumping, etc. Also, there would be only one mound system per cluster. The income survey is in process and results should be known by next meeting to determine if this area is eligible for low interest funding.

Phase III, WSN continues with surveying and design. Appraisals have been received for land to be purchased for treatment facility. At least 20 acres of land is needed. A resolution to have ALSAD to operate the plant was discussed. Meetings in the next couple of weeks with the cities of Carlos and Miltona were discussed. An individual representing a new development of over 70 units was present to discuss what needs to be done to have this development served by the new system. It presently is not in the CLRSD. He will meet with the Miltona Township Board and request to be included.