

CENTRAL LAKES REGION SANITARY DISTRICT  
December 7, 2006

A short meeting.

Reports were given on the three phases:

Phase I; (Lobster Lake Area)

At the November meeting of ALASD, the resolution from CLRSD to do the treatment for the Lobster Lake area was discussed. A decision was tabled to the December meeting when a resolution as to what ALASD will do will be reviewed.

Phase II; (Chippewa Lake Area)

The salary survey was mailed out to 73 residents, as of today 10 more are needed back to equal the number needed to meet requirements. Contacts are being made to obtain these to determine if this area is eligible for low interest funds from USDA. Some engineering has been done but balance is on hold until funding is determined.

Phase III; (Miltona, Irene Lakes Area)

The resolution to ALASD for operation of treatment plant was discussed at ALASD November meeting and will be reviewed again at their December meeting. A motion was passed to enter into a purchase agreement for 30.7 acres of land for the treatment plant. Engineering and planning is ongoing. Also, discussion with the cities of Carlos and Miltona for working together continues. Present at the meeting were a group of residents that reside near the potential treatment site. They had many questions regarding how the plant could effect them in the future. They were invited to meet with WSN to tour the ALASD operation and review the operation of the future plant.

Next meeting is scheduled for January 4, 2007 at 7:30 pm at the Leaf Valley Township Hall. Everyone is invited.